

TCS-ERP Bot — Current Project State Guide

Verified live snapshot · 24 Sep 2026 · branch `main` @ `dc9a911`

1. What it is

End-to-end procurement automation: a Google-Sheets-backed FastAPI backend, Playwright bots that drive the real TCS ERP portal (PR → PO), a queue worker orchestrated from an `Item Request` sheet tab, and a TanStack frontend ("Procurement Hub").

2. Running right now

Component	How it's running	Health
Frontend	<code>npm run dev</code> (node) on <code>:8080</code>	HTTP 200, renders
Backend	<code>uvicorn main:app</code> (python) on <code>:8090</code>	Health 200 but <code>sheet_id: null</code> ; every Sheets endpoint errors <code>RetryError ValueError</code> — effectively broken
Worker	<code>worker_pr_po.py --loop 60</code>	Running, idle ("no pending rows" each 60s)

3. Component status

Frontend `src/`

- TanStack Start app; **self-contained** (PGLite); Vercel project "src" bound (`.vercel/`).
- Two parallel tracked trees exist:** top-level `src/*` and nested `src/src/*` (~identical file layout). `tsconfig.json` maps `@/*` → `./src/*` and commit `dc9a911` made the Vercel build resolve nested modules, so **nested `src/src/` is the live app; the top-level copy is a shadow duplicate.**
- Missing `server/` and `public/`** — the Grok platform chrome that AGENTS.md requires; the build targets them via `nitro serverDir: "./server"`, so the Vercel build is unverified/likely degraded.
- UI bot trigger still points at a **non-existent** `Bot/create_pr_po.py`; not wired to `worker_pr_po.py` + PR/PO bots (the real `--json` contract).
- Build / typecheck / browser-smoke Q-gates were **not** verified this session.

Backend `procurement-backend/`

- Restructured to a `src/` package layout (`src/main.py`, `src/routers/`, `src/sheets/`, `src/services/`, `src/worker.py`).
- Routers only: `health`, `catalog`, `slips`, `bots`.
- Approved parity plan (§7 of `docs/2026-09-19-implementation.md`) is **still pending**: no camelCase aliasing, no `/api/indents`, `/api/refill`, `/api/alerts/acknowledge`, no enriched machines/alerts/runs, `trigger_bot()` is still a simulation.
- Seed is still all-or-nothing (one guard); bots now get seeded too.

- New deploy surface added: Cloudflare Workers entry (`worker.py`, `wrangler.jsonc`, `.venv-workers/python_modules/`) + `pyproject.toml`, `Dockerfile`, `requirements-docker.txt`.
- README still says port 8080; it actually runs on **8090** (frontend owns 8080).

Bots (Playwright RPA)

- `PR Approver/PR_combined.py` rewritten for **multi-item batch JSON** (+231 lines); simplified input (`item_code`, `item_quantity`, `request_code`) with legacy aliases kept.
- `Purchase Order/PO_combined.py` now calls `R.safe_logout(page)` at several exits.
- `requisition.py` gained `safe_logout()` (~line 1128) + a comment claiming the **TCS single-session lock** is mitigated by logging out after each run.
- Latest real runs:
 - 19 Sep `TEST-001` → PR `ADPL/2627/PR/0682` **OK**, PO **failed (session lock)**.
 - 21 Sep batch `REQ-20260921-01` (4 items, vendor `SUP00104`) **failed at PR stage** — cause unresolved.

Worker & data

- Batches by RequestID/vendor (21 Sep payload = 4-item batch), enriches from the real 3,467-row `Item data` catalog.
- Worker tabs (`Item Request`, `Item data`) live in the shared spreadsheet.

4. Git / deployment state

- Branch `main`, 3 commits. HEAD `dc9a911` (Vercel nested-module fix).
- **Large uncommitted snapshot**: whole backend reorg (old flat files deleted, new `src/` untracked), big PR/PO/worker rewrites, `docker-compose.yml`, `render.yaml`, `BOT_JSON_INTERFACES.md`, backend README/summary, `.gitignore` — roughly +425 / -1391 lines.
- Deploy targets configured: **Vercel** (frontend), **Render** (`render.yaml`), **Cloudflare Workers** (`wrangler.jsonc`), **Docker Compose** (backend, maps `8080:8080` — conflicts with local frontend).

5. Broken / at risk

1. **Backend :8090 can't reach Google Sheets** — `sheet_id: null`; env not loaded (likely wrong working directory on start).
2. **PO automation** — session-lock fix unverified; last PR batch run failed.
3. **Frontend Vercel build** — untested; `server/` + `public/` missing, duplicate source trees.
4. **UI bot trigger** — stale script path; backend `trigger_bot()` is a simulation.

6. Suggested next steps

1. **Restart backend correctly** (cwd `procurement-backend`; verify `/api/health` shows a sheet id and `/api/bots` returns data).
2. **Commit the pending reorg** — a coherent checkpoint before further work.
3. **Execute backend \$7 parity plan** — camelCase aliasing, add `/api/indents`, `/api/refill`, `/api/alerts/acknowledge`, enrich machines/alerts/runs, restructure seed.

4. **Frontend cleanup** — declare nested `src/src/` canonical, retire top-level duplicates, restore `server/ / public/` chrome, rewire RPA to the real worker, run build/typecheck/smoke.

5. **Diagnose the last PR batch failure**, re-test PO after the logout fix, then end-to-end QA and deploy.

Port note: docker-compose and backend README assume backend on `:8080`; locally the frontend occupies `:8080` and the backend runs on `:8090`. Align these before deployment.

Generated from a live inspection of the repository on 24 Sep 2026. Docs consulted: `docs/2026-09-19-project-status.md`, `docs/2026-09-19-implementation.md`, `procurement-backend/README.md`.